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LMFS-97-25 
INTERMEDIATES AND DERIVATIVES FROM PHENOL 

 
 

 
CONTRACTOR:    Chemical Market Resources Inc. 
 
 
PRINCIPAL INVESTIGATOR:  Dr. Balaji B. Singh (Project Manager) 
      Phone: (281) 333-3313 
      Fax: (281) 333-3361   
       
 
CONTRACT AMOUNT: $30,000  

($19,500 Spent) 
 
 
Project Schedule –     Project Deliverables 
 Contract Date – 6/30/97 Phase I Report – 9/97 ✔    
 Start Date – 6/30/97 Mid-project Review Meeting–10/16/97 ✔ 
 Completion Date – 12/1/97 Final Report – 12/1/97 ✔ 
 
 
OBJECTIVE / STATEMENT OF WORK 
 
The objective of this study is to obtain marketing information on chemical intermediates and 
derivatives produced from phenol. A goal of this study is to provide information on the 
production of products derived from phenol that could lead to commercial operations at or 
near the Great Plains Synfuels Plant. During Phase I the contractor is to identify and 
prioritize derivative compounds. During Phase II the contractor is to develop detailed market 
and technology profiles for selected priority candidate compounds. 
 
 
STATUS  
 
The contractor identified 60 intermediates and derivatives from phenol. Forty-one of the 60 
compounds were prioritized; incomplete information was available on the remaining 19 
compounds. 
 
The contract was terminated after completion of Phase I. 


